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REPORT OF MEETING

SUBJECT: Public Information Meeting — East Hartford, CT

DATE OF MEETING: June 13,2013

BRIDGES:

Bridge No. Project No. Town Route Location
02374 042-304 East Hartford SR 500 TR 805 1-84
02375 042-305 East Hartford SR 500 TR 801 1-84
02368A 042-310 East Hartford Route 2 WB 1-84
02376 042-316 East Hartford 1-84 Ramp 831 1-84

LOCATION OF MEETING: Town Hall — East Hartford, CT

IN ATTENDANCE:

NAME REPRESENTING Contact
James Kulpa Assistant Town Engineer — East Hartford 860-291-7318
Rabih Barakat Bridge Design — ConnDOT 860-594-3208
Lou Bacho Consultant Bridge Design — ConnDOT 860-594-3212
Joseph Scalise Consultant Bridge Design — ConnDOT 860-594-3389
Ralph Daily Bridge Design — ConnDOT 860-594-3312
Matt Gillis Bridge Design — ConnDOT 860-594-3318
Edward Powell Bridge Design — ConnDOT 860-594-2142
Brett Stoeffler Traffic Design — ConnDOT 860-594-2758
Nick Giardina BL Companies 860-249-2200
Sara Bastos BL Companies 860-249-2200
Michael Woods Close Jensen and Miller 860-563-9375
Mark Levesque Close Jensen and Miller 860-563-9375
Gene McCarthy McFarland Johnson 603-225-2978
James Hall McFarland Johnson 603-225-2978
Stephen Makris C & C (Garg) 617-903-4600

Andrew Lessard Stantec 203-281-1350 x7062




Page 2 of 4

TRANSACTIONS AND DETERMINATIONS:

The meeting opened with a brief introduction followed by the presentation of the four subject
bridges. The town was represented by the assistant town engineer. Two East Hartford residents
were in attendance. After the presentation, the meeting was opened to questions and comments.
The following is a summary of the presentation and comments.

Bridge No. 02374

The existing bridge consists of three (3) simply supported steel multi girder spans with a cast in
place concrete deck and a bituminous wearing surface. The bridge supports ramps from
Governor St. and 1-84 WB to Route 2 EB in the town of East Hartford. The bridge carries two
lanes of traffic. The existing bridge has a curb-to-curb width of 51 feet. The total average daily
traffic (ADT) on the bridge is 9,200 vehicles with 2,700 vehicles entering from Governor Street
and 6,500 vehicles entering from [-84 Westbound.

The purpose and need for the project is to address the bridge’s structural deficiencies and
functional obsolescence. The bridge is Structurally Deficient due to significant substructure
deterioration and Functionally Obsolete due to inadequate vertical under-clearance.

The proposed bridge replacement will result in approximately 400-feet of roadway construction.
The proposed lane and shoulder configurations will match the existing roadway layout.

The Governor Street ramp will be closed and traffic will be detoured via Governor Street to
Blacksmith Lane to East River Drive. From East River Drive, traffic will take I-84 East to Route
2 East via Exit 55. The I-84 WB ramp will be maintained at all times throughout construction.

Bridge No. 02375

The existing bridge consists of seven (7) simply supported steel multi girder spans with a cast in
place concrete deck and a bituminous wearing surface. The bridge supports the ramp from Route
2 WB to Governor Street in the town of East Hartford. The bridge carries one lane of traffic.
The total average daily traffic (ADT) on the bridge is 3,900 vehicles.

The purpose and need for the project is to address the bridge’s structural deficiencies and
functional obsolescence. The bridge is Structurally Deficient due to the poor condition of the
superstructure and Functionally Obsolete due to inadequate vertical under-clearance.

The proposed lane and shoulder configurations will match the existing roadway layout.

The proposed repairs will be constructed in two stages allowing one lane of traffic to be
maintained on the bridge during construction. The substructure repair work will require the use
of off-peak lane and shoulder closures on [-84 Eastbound and the 1-84 Connector (TR833) using
ConnDOT's Construction Traffic Control Plans.

Bridge No. 02368A

The existing curved seven (7) span bridge consists of simple span steel plate girders composite
with a reinforced concrete deck supported by reinforced concrete piers and abutments.

The bridge supports Route 2 WB over Interstate 84 EB, I-84 Ramp 831, and 1-84 Ramp 833 in
the Town of East Hartford. The overall length is 645 feet and the curb-to-curb roadway width is
26 feet. The bridge substructure, superstructure, and deck are currently rated in poor condition.
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A full closure of the bridge is necessary to perform this work. Detour will be put in place once
the construction areas have been established and the road will be reopened when the bridge work
is complete.

Bridge No. 02376

The existing bridge is a three (3) span steel beam structure with a reinforced concrete deck. The
bridge is supported by reinforced concrete abutments and piers founded on spread footings. TR
831 adjoins with TR 801, which carries SR 500 traffic from Route 2 West to Governor Street,
directly north of the bridge. The curb-to-curb deck width is 26 feet. The total structure length is
161 feet with a max span length of 68 feet.

The existing structure is structurally deficient due to the poor condition of the superstructure and
functionally obsolete due to the substandard minimum vertical under-clearance over 1-84
eastbound. The proposed project consists of replacing the existing superstructure with a three
span continuous steel superstructure. A curb-to-curb roadway width of 26 feet will be provided
for this project. The substructure will be modified in order to accommodate the proposed
superstructure. The proposed lane and shoulder configuration will match the existing roadway
layout.

Construction will be performed utilizing a complete detour of I-84 TR 831. Vehicles destined
for Governor Street from downtown Hartford would be detoured to take Exit 3 on Route 2 East
and proceed on a combination of local and state roads to reach Governor Street. An additional
truck through traffic detour has been added. Temporary off-peak lane and shoulder closures of I-
84 EB will be necessary.

Work is anticipated to begin in the Spring of 2015 with a two-year construction duration. The
total project cost for the replacement of these four bridges is approximately $20 million.

The town of East Hartford representative noted that Pitkin Street is scheduled to be milled and
overlaid in 2014.

A resident asked if work would be performed during the daytime hours and if night work was to
be allowed. A4 representative from ConnDOT stated that if any of the bridges were to be
completely closed to traffic, then work would be permitted during the daytime hours. If the
bridge is to remain open to traffic and stage construction is proposed, the work would have to be
performed during off-peak traffic hours and night work would be permitted.

A resident asked if the proposed construction work would allow the contractor to work on all
four bridges at the same time. A representative from ConnDOT stated that the proposed
construction sequencing will be defined in the contract specifications that will allow only
approved detours.
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We believe the minutes of this meeting reasonably reflect the content and findings of the
meeting. Unless notified in writing to the contrary within ten (10) days of receipt of this report,
we will assume all in attendance concur with the accuracy of this transcript.

Submitted by: Date:
Sara M. Bastos

Approved by: Date:




